
CERCLA REMOVAL ACTION DAILY WORK ORDER 

SUE NAMErKrauss Enterprises 
ORDER NO.: 022 
SITE/SPILL NO.: WL 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 03/15/06 

CONTRACT NO. EP-W-04-054 
DATE: 12/05/05 -12/09/05 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER # 26 
RM: Scott Soden 

NUMBER OF PERSONNEL AUTHORIZED 
1-RESPONSE MANAGER 1-FCA 1-Eq. Operator 
3-Laborers 1-Foreman 1-Chemist 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

During the mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM QUANT. UEM QUANT. 

Computers 2 Office Trailer 1 
4wd Truck 1 Break/Security Trailer 1 
2wd Truck 2 Radios 2 
Cellular phones 2 Storage trailer 1 
Portable Lights 2 Temporary Fencing as needed 
Ventalation Fans 0 Generator 25kw 1 
Security Trailer 1 Uniloaderw/forks 1 
Gator Transport 2 Passenger Car 1 
Portable Toilets 2 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

 ̂i ui\c wr vii1 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 
X 

Date 

371900 



CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME:Krauss Enterprises 
ORDER NO.: 022 
SITE/SPILL NO.: WL 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 03/15/06 

SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #26 
RM: Scott Soden 

CONTRACT NO. EP-W-04-054 
DATE: 12/05/05 -12/09/05 

DESCRIPTION OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented 
in an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1. Secure buildings from unauthorized entry. 

2. Continue container collection in site buildings and move containers to central 
storage area. The waste is to be segregated into appropriate hazard classes. 

3. Work with RST to support asbestos monitoring, air monitoring and PRP 
documentation. 

4. Continue site security and fencing of property. 

5. Provide portable lighting for night security. 

6. Provide for disposal of accumulated chemicals. 

7. Work with BSA for basement water disposal. 

8. Other tasks as directed by the OSC. 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME:Krauss Enterprises 
ORDER NO.: 022 
SITE/SPILL NO.: WL 
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MONITORS: 

CONTRACT NO. EP-W-04-054 
DATE: 12/05/05 -12/09/05 
SHIFT: as needed 
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TO COMPLETION: 03/15/06 

AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 
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